
EBASCO SERVICES INCORPORATED EBASCO
160 Chubb Avenue. Lyndhurst. NJ 07071 (201)460-1900

August 22, 1986
RMOII-86-095

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE
WEEKLY STATUS REPORT
WEEK ENDING AUGUST 8, 1986
WORK ASSIGNMENT NUMBER: 10.26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All
work peformed by Fred C. Hart Associates was conducted in
accordance with the approved Work Plan specifications and
modifications. If you have any questions please do not hesitate
to contact me.

Very truly yours,

William R. Colvin
Site Manager
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT

REPORT FOR WEEK ENDING AUGUST 8, 1986

Monday, August 4, 1986

Ms. jacqueline Mummav, Ebasco oversight leader, attended a
meeting with Fred c. Hart personnel, National Gypsum's public
relations representative, and a U.S. Fish and Wildlife Service
representative (list of attendees attached). The purpose of the
meeting was to delineate the handling of inquiries from the
public and to discuss the schedule for the sampling to be
conducted in the Great Swamp National Wildlife Refuge. Health
and Safety personnel protective equipment was also discussed.
No samples were collected by Fred C. Hart Associates (Hart).

Tuesday, August 5, 1986

The pilot test hole was completed at the front of the TIFA
Building near the planned location of background well number
901. The depth to competent bedrock is estimated to be ten
feet. No samples were collected by Hart.

Wednesday, August 6, 1986

Drilling was initiated on well number 903. Hart collected
samples using the planned continuous split spoon technique.
Hart will decide at a later date which samples will be sent for
laboratory analyses. The random sampling selection chart will
be revised due to the shallow depth of bedrock which will result
in fewer split spoon samples.

Thursday, August 7, 1986

The well was completed at well site number 903. A ten foot
screen was installed in the 34.5 foot borehole. The random
sampling selection chart for samples to be sent for laboratory
analyses was revised by Hart (based on 50 split spoon samples)
as follows:

9 29 38 44
12 31 39 46
13 35 42 49
16 36 43

Friday, August 8, 1986

Drilling was initiated at well location number 901 and one split
spoon sample was collected by Hart.
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ASBESTOS DUMP SITE
RI/PS CVERSIGHT

PERSONNEL PRESENT AT THE SITE DURING THE WEEK ENDING AUGUST 8, 1986

NAME ORGANIZATION
Date Present

8/4 8/5 8/6 8/7 8/8
1

Thomas Morahan
Francis Barker
Bruce Mackie
Steve Hantoos
Aaron Levy
Sally Atkinson
Jan Jones
Thomas Brown
Steven Poulakos
jerry Mallack
Bruce Groves

Fred C. Hart Associates
Fred C. Hart Associates
Fred C. Hart Associates
Fred c. Hart Associates
Fred c. Hart Associates
National Gypsum - Public Relations
U.S. Fish and Wildlife Service
Empire Drilling Company
Empire Drilling company
Empire Drilling Company
Ebasco Services Incorporated
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